NĀ HALE MĀNAI A Lā'ie Rental Housing Initiative

PROJECTED / ESTIMATED TIMELINE (FOR 14 PROPERTIES)

CTIVITY				2024				2025					2026				2027				2028			
		Q3 Q	24	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q	Q1 C)2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
PROJECT INFORMATION				•						•							•							
Public Notices/Website Posted																								
ENVIRONMENTAL ASSESSMENT (EA)																								
Conduct Technical Studies																								
Draft EA, Community Presentations, Agency Review and Public Comment																								
Final EA Acceptance and Publication																								
SPECIAL MANAGEMENT AREA (SMA) APPLICATION																								
Completion of SMA Application, DPP Public Hearing & Review																								
Honolulu City Council Review and Approval																								
DESIGN, PERMITTING, AND CONSTRUCTION																								
Finalize Site Design and Architectural Plans																								
Apply for Building Permits																								
Begin Construction for Phase I																								
FUTURE PHASES																								
Begin Construction for Phase II																								